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Contractor's Name: Project Resources Inc. 2022514
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site
Time Period: 14FEB04 21FEB04 Report # 03t
Project Safety Report
Days Worked To Date: 184 Date of Last Accident: 240CT03
Project Man-hours To Date: 32,439.50 Hours Worked wfo Accident: 11,831.50
Comments/issues: None.
Project QQIQA Feport P J B L [P
Project Deficiencies: | None. N~y =N
Comments/lssues: None. LI, IW EM 7

Project Schedule Report

Task Scheduled _ Current %
Start Finished DUR “Start Finished DUR Complete
Site Set-up 21JULD3 11AUG03 21JUL03* | 12AUGO3* 100
Remadiation 12AUGC3 24AUG03 13RUGO3* 12DECO3 ' 100
Property Close-Out 15SEP03 20FEBO4 16SEP03* 20FEBG4 60
Final Repoit C2FEB04 20Feb04 0
PROJECT 21JULO3 20FEBG4 21JUL0O3* | 20FEBO4 _ 94

* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Field crew mobilized to site February 16, 2004 to begin remediation February 17, 2004.

Remediation began February 17, 2004 with nine field crew. Three homes remediated.

Procurement of equipment and supplies.

Health and Safety review with updated Corps manual with the H&S representative, Greg Hoover, Michelle
Smith, and Ron Brown.

Property owners weare contacted and restoration appointments were scheduled.

Restoration appointments were completed at 5 properties, for a total of 44 restoration appointments to date.
Digital copies of property fites were created and property completion packets composed.

Completion letters printed for properties remediated 2003.

ASARCO filer cake maintenance completed Monday, February 16, 2004.
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' Upcoming Project Activities

¢ Ten restoration appointments scheduled for next week.
+  Sprinkler system representatives to meet with Ron Brown, Michelle Smith, and Greg Hoover on the
feasibility of sub-contracting out the sprinkler system replacement in 2004.

Project Quantities

item Unit Last Report To Date Comment
Completed Properties Property 133 136
Square Footage Excavated SF 451,000 455,291*
*Approximate totals. Adjusted to reflect actual final square footage.
Projact Photos
Additional Comments/Observations
O None
‘ 21FEB04
Signed. Date:
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